

**FOR COUNTY USE ONLY**

E	New	Vendor Code			Dept.	Contract Number	
M	<input checked="" type="checkbox"/> Change	SKIDMOR335			SC	CIP	A
X	Cancel						
County Department					Dept.	Orgn.	Contractor's License No.
ARCHITECTURE & ENGINEERING					CIP	6314	740152
County Department Contract Representative					Ph. Ext.		Amount of Contract
DAVID MERCIER					387-5396		\$13,288,141
Fund	Dept.	Organization	Appr.	Obj/Rev Source	Activity	GRC/PROJ/JOB Number	
CJV	CIP	6314	430	4030			
Commodity Code				Estimated Payment Total by Fiscal Year			
				FY	Amount	I/D	FY
				01	33,141.00	I	
Project Name							
Juvenile Detention Facility – Phase II							
Building Development							
Project #60314							

County of San Bernardino

F A S**CONTRACT TRANSMITTAL**CONTRACTOR SKIDMORE CONTRACTION CORPORATION CA.Birth Date _____ Federal ID No. or Social Security No. 91-1761335Contractor's Representative Cletis TuttleAddress 8409 Utica Avenue, Rancho Cucamonga, CA 91730 Phone 909-481-9444Nature of Contract: *(Briefly describe the general terms of the contract)*

Change Order No. 1 to the construction contract for the West Valley Juvenile Detention Facility – Phase II – Building Development in Rancho Cucamonga, Architecture & Engineering Department Project No. 60314.

NET ADDITION ON THIS CHANGE ORDER**\$33,141.00***(Attach this transmittal to all contracts not prepared on the "Standard Contract" form.)*

Approved as to Legal Form ► County Counsel Date _____	Reviewed as to Affirmative Action ► Date _____	Reviewed for Processing ► Agency Administrator/CAO Date _____
--	--	--

County of San Bernardino
 INTERNAL SERVICES GROUP
 ARCHITECTURE & ENGINEERING DEPARTMENT
CHANGE ORDER

Date March 22, 2001

Change Order No. 1

Contract for West Valley Juvenile Detention Facility – Phase II
Building Development – Project No. 60314

To: Skidmore Contracting Corp. CA
8409 Utica Avenue
Rancho Cucamonga, CA 91730

Contract No. 01-32 A-1

Department CIP

Object 4030-00860314

Fund CJV

Distribution:

Clerk of the Board

Contractor

Auditor

Architecture & Engineering

The following are changes to the construction contract for the West Valley Juvenile Detention Facility – Phase II – Building Development in Rancho Cucamonga, and they represent Change Order No. 1.

1. Furnish and install seventy-eight (78) wall-mounted bunks, ten (10) wall-mounted rigid stools, two (2) wall-mounted swivel stools and four (4) floor-mounted cuffing benches. Install two (2) owner furnished wall-mounted bunks.

ADD \$23,688.00

2. Provide and install one (1) 1" conduit from electrical panel 5H in Room 517 to location of future trash compactor.

ADD \$2,909.00

3. Furnish and install a total of five (5) 24"x36" electrical pull boxes at perimeter wall for CCTV "home-run" connection.

ADD \$7,314.00

4. Modify primary/secondary service conduit at Utility Yard No. 2 per S.C. Edison service requirement modifications.

DEDUCT (\$770.00)

TOTAL THIS CHANGE ORDER ADDS **\$33,911.00**

TOTAL THIS CHANGE ORDER DEDUCTS **(\$770.00)**

NET ADDITION ON THIS CHANGE ORDER **\$33,141.00**

The cumulative total of CO's, including this one, is .24 % above the original contract price.

APPROVAL

COUNTY OF SAN BERNARDINO (Owner)

By _____

Owner's Authority for Change:

Board Minutes of _____

By _____

ARCHITECTURE & ENGINEERING DEPARTMENT

Original Contract \$ 13,255,000.00

Prior Authorized \$ 0

Total Contract Prior to this Change \$ 13,255,000.00

Authorized Changes on this C.O.:

Addition \$ 33,911.00

Deduction \$ (770.00)

NET (Addition) \$ 33,141.00

Amount of Contract Authorized

ACCEPTED BY:

Including This Change
Order No. 1

\$ 13,288,141.00

Contractor