



COUNTY OF SAN BERNARDINO

FAS

CONTRACT TRANSMITTAL

FOR COUNTY USE ONLY

<input checked="" type="checkbox"/> New <input type="checkbox"/> Change <input type="checkbox"/> Cancel	Vendor Code	SC	TRA	A	Contract Number 03-946-
County Department Public Works – Transportation		Dept. TRA	Orgn. TRA	Contractor's License No. 576183	
County Department Contract Representative Jerry Ivy, P.E., Chief		Telephone 387-7920		Total Contract Amount \$446,653.84	
Contract Type <input type="checkbox"/> Revenue <input checked="" type="checkbox"/> Encumbered <input type="checkbox"/> Unencumbered <input type="checkbox"/> Other:					
If not encumbered or revenue contract type, provide reason: _____					
Commodity Code		Contract Start Date Sep 16, 03	Contract End Date	Original Amount \$409,694.53	This Amendment \$1,000.00
Fund SVE	Dept. TRA	Organization TRA	Appr. 200	Obj/Rev Source 2445	GRC/PROJ/JOB No. 14HF0030
Project Name Route I-10 / Etiwanda Avenue Interchange Landscaping		Estimated Payment Total by Fiscal Year			
CONTRACT TYPE - 1		FY 03/04	Amount 1,000.00	I/D I	FY Amount I/D

CONTRACTOR: Diversified Landscape Co.

Federal ID No. or Social Security No.: 33-0684308

Contractor's Representative: Wayne Allen

Address: 33801 Washington Street Winchester, CA 92596 Phone: (909) 926-7444

Nature of Contract: *(Briefly describe the general terms of the contract)*

Contract Change Order No.010 to Contract No. 03-946 provides for Compensation to the contractor for installation of electrical conduit, box, wire shown as existing on drawings, but never installed

Agreed price increase **\$1,000.00**

(Attach this transmittal to all contracts not prepared on the "Standard Contract" form.)

Approved as to Legal Form

Reviewed by Contract Compliance

Presented to BOS for Signature

County Counsel

Department Head

Date

Date

Date

Auditor / Controller – Recorder Use Only

☐ Contract Database ☐ FAS

Input Date

Keyed By

COUNTY OF SAN BERNARDINO
Department of Public Works

Contract Change Order No.: 010
Project: I-10 Etiwanda Interchange Landscape
Limits: 08-Sbd-10-KP 17.8/20.3 (PM 11.1/12.6)

Contract No.: 03-946
Fund No.: SVE
Dept. No./ORG: TRA
APPR/Object No.: 200/2445
GRC/W.O. No.: 14HF0030
Date: February 11, 2004
Requested by: Resident Engineer

To: Diversified Landscape Co.
33801 Washington Street
Winchester, CA 92596

You are hereby directed to make the herein described changes from the plans and specifications or perform the following described work not included in the plans and specifications on this contract.

Compensation to the Contractor for extra work item

Contractor to install all missing electrical components shown on the drawings as existing for the completion of the irrigation electrical system. These items include conduit, wire, pull boxes and tees as required to the source of power to complete system.

Agreed Price Increase **\$1,000.00**

This CCO is 0.24% of the original contract amount.

The cumulative total of all CCOs to date is 9.02% of the original contract amount.

By reason of this change order, time of completion will be adjusted as follows: *Tbd*

SUBMITTED BY:

_____ Resident Engineer	_____ Date	Original contract amount	<u>\$409,694.53</u>
		Prior total authorized additions	<u>\$35,959.31</u>

ACCEPTED BY:

_____ Contractor	_____ Date	Contract amount prior to this change	<u>\$445,653.84</u>
		Net addition to contract	<u>\$1,000.00</u>

APPROVED BY:

_____ Director of Public Works	_____ Date	Amount of contract authorized including this change order No. 10	<u>\$446,653.84</u>
-----------------------------------	---------------	--	---------------------

APPROVAL:

Chairman, Board of Supervisors

Date

Distribution: 0130-Clerk of the Board, 0018-Auditor-Controller/Scott Martinez, Contractor, Project File

cc: Accounting, Transportation Program Management, Resident Engineer