



COUNTY OF SAN BERNARDINO

FAS

CONTRACT TRANSMITTAL

FOR COUNTY USE ONLY

<input checked="" type="checkbox"/> New <input type="checkbox"/> Change <input type="checkbox"/> Cancel	Vendor Code		Dept.	Contract Number
County Department Public Works – Transportation		Dept. TRA	Orgn. TRA	Contractor's License No.
County Department Contract Representative			Telephone	Total Contract Amount No Encumbrance
Contract Type <input type="checkbox"/> Revenue <input checked="" type="checkbox"/> Encumbered <input type="checkbox"/> Unencumbered <input type="checkbox"/> Other:				
If not encumbered or revenue contract type, provide reason: <u>Amendment to an Agreement</u>				
Commodity Code		Contract Start Date	Contract End Date	Original Amount
Fund SAA	Dept. TRA	Organization TRA	Appr.	Obj/Rev Source
GRC/PROJ/JOB No. 56HF0001		Orig. Amount		
Fund	Dept.	Organization	Appr.	Obj/Rev Source
GRC/PROJ/JOB No.		Orig. Amount		
Fund	Dept.	Organization	Appr.	Obj/Rev Source
GRC/PROJ/JOB No.		Orig. Amount		
Project Name <u>Amendment No. 1 and No. 2 to Agreement with Sanbag for TEA funding for Lake Gregory</u>		Estimated Payment Total by Fiscal Year		
FY 02/03	Amount	I/D I	FY	Amount

CONTRACTOR: SAN BERNARDINO ASSOCIATED GOVERNMENTS

Federal ID No. or Social Security No.: _____

Contractor's Representative: Beryl Teunissen

Address: 472 North Arrowhead Avenue, San Bernardino, CA 92401-1421 Phone: (909) 884-8276

On April 24, 2001, the Board approved Cooperative Agreement No. 01-055, County Contract No. 01-279, between the County and SANBAG in order to receive Transportation Enhancement Activities (TEA) funds in the amount of \$1,009,366 to construct a Scenic Walkway around Lake Gregory. The project, which the County is the lead Agency, was originally expected to be completed by September 30, 2002. Due to unanticipated delays, the project was not completed by that time, therefore SANBAG amended this agreement on December 4, 2002, asking for only the Chairman's signature for approval, to extend the completion date from August 2002 to October 31, 2003. However, delays in completing and approving the federal environmental requirements have further extended the project beyond the October 31, 2003 date specified in the amended agreement under Exhibit "C." This second amendment would extend that date to February 29, 2004. It was recommended by County Counsel that the Board of Supervisors ratify the Chairman's previous action approving amendment No. 1 to this agreement. The TEA funds for this project have been obligated by SANBAG and extending the project's completion date does not jeopardize this funding.

There is no financial impact resulting from this amendment. Approval of this action extends the completion date for this project. The cost of the project is being financed by the \$1,009,366 of TEA funds in accordance with County Contract No. 01-279.

(Attach this transmittal to all contracts not prepared on the "Standard Contract" form.)

Approved as to Legal Form (sign in blue ink)	Reviewed as to Contract Compliance	Presented to BOS for Signature
 County Counsel	 	 Department Head
Date _____	Date _____	Date _____

Auditor / Controller – Recorder Use Only

<input type="checkbox"/> Contract Database	<input type="checkbox"/> FAS
Input Date	Keyed By