

San Bernardino County
2013 Point-in-Time Homeless Count and Subpopulation Survey

Project Timeframe

September

- **19th - Countywide Kickoff Meeting**
- Organizing Planning Community Teams
- Outreach to raise public awareness/community involvement (solicit participation/volunteers)

October

- Planning Community Team Meetings
- Regional Task Force Meetings
- Designation of Implementation Areas within Planning Communities
- Outreach to raise public awareness/community involvement (solicit participation/volunteers)

November

- Planning Community Team Meetings
- Regional Task Force Meetings
- Identification of areas where homeless people live/hangout/ receive services
- Develop day-of-count deployment plans/logistics in communities
- Outreach to raise public awareness/community involvement (solicit participation/volunteers)

December

- Planning Community Team Meetings
- Regional Task Force Meetings
- Identify count zones/finalize count map
- Finalize deployment plans/logistics
- Outreach to raise public awareness/community involvement (solicit participation/volunteers)

January

- Planning Community Team Meetings
- Regional Task Force Meetings
- Regional Volunteer Orientation and Training Workshops
- **Day-of-Count/Survey – Thursday, January 24th, 2013**

March

- Regional Task Force Meetings – Post Count/Survey debriefing

April

- Final Count Report