



County of San Bernardino

F A S

STANDARD CONTRACT

FIRST AMENDMENT

FOR COUNTY USE ONLY

<input checked="" type="checkbox"/> New <input type="checkbox"/> Change <input type="checkbox"/> Cancel	Vendor Code		SC	Dept.	A	Contract Number 01-340-A-1	
County Department Department of Public Works			Dept. TRA	Orgn. TRA	Contractor's License No.		
County Department Contract Representative HOLLY EFFIOM			Telephone 909-387-8263		Total Contract Amount Not to exceed \$100,000		
Contract Type <input type="checkbox"/> Revenue <input type="checkbox"/> Encumbered <input checked="" type="checkbox"/> Unencumbered <input type="checkbox"/> Other:							
If not encumbered or revenue contract type, provide reason: BOS-APPROVED PRE-AUTHORIZED LIMIT							
Commodity Code 75000 (Road Materials)		Contract Start Date May 15, 2001		Contract End Date February 28, 2004		Original Amount \$50,000/year	Amendment Amount \$50,000
Fund	Dept.	Organization	Appr.	Obj/Rev Source	GRC/PROJ/JOB No.		Amount
Fund	Dept.	Organization	Appr.	Obj/Rev Source	GRC/PROJ/JOB No.		Amount
Fund	Dept.	Organization	Appr.	Obj/Rev Source	GRC/PROJ/JOB No.		Amount
Project Name			Estimated Payment Total by Fiscal Year				
			FY	Amount	I/D	FY	Amount

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called the County, and

Name FST SAND & GRAVEL, INC. hereinafter called CONTRACTOR

Address P.O. BOX 2798

CORONA, California 92878

Telephone 909-277-8440 / 909-277-8904F Federal ID No. or Social Security No. 33-0248848

IT IS HEREBY AGREED AS FOLLOWS:

WHEREAS, the County and Contractor have previously entered into an Agreement, Contract No. 01-340, wherein Contractor agreed to provide Rip Rap (large rocks used in flood control channel and storm drain construction) from May 15, 2001 through February 28, 2003 for County flood control channel and storm drain maintenance; and,

WHEREAS, the County and Contractor now desire to amend the Agreement to extend the contract expiration date to February 28, 2004 and increase the not to exceed contract amount;

NOW, THEREFORE, in consideration of mutual covenants and conditions, the parties hereto agree that Contract No. 01-340, is amended as follows:

1. EXTEND the contract expiration date to February 28, 2004.
2. INCREASE the not to exceed contract amount from \$50,000 to \$100,000 for Rip Rap during March 1, 2003 to February 28, 2004 (FY 02/03 and 03/04).
3. MODIFY product and pricing provided by contractor as noted in ATTACHMENT A.

Auditor/Controller-Recorder Use Only

<input type="checkbox"/> Contract Database	<input type="checkbox"/> FAS
Input Date	Keyed By

4. All other provisions and terms of the Agreement, Contract No. 01-340, shall remain the same and are hereby incorporated by reference.

////

END OF FIRST AMENDMENT

COUNTY OF SAN BERNARDINO

?

Dated: _____

SIGNED AND CERTIFIED THAT A COPY OF THIS
DOCUMENT HAS BEEN DELIVERED TO THE
CHAIRMAN OF THE BOARD

Clerk of the Board of Supervisors
of the County of San Bernardino.

By _____
Deputy

?

FST SAND & GRAVEL, INC.

(Print or type name of corporation, company, contractor, etc.)

(Authorized signature – sign in blue ink)

Name _____
(Print or type name of person signing contract)

Title _____
(Print or Type)

Dated _____

Address _____ P.O. BOX 2798

CORONA, CALIFORNIA 92878

Approved as to Legal Form

► _____
County Counsel

Date _____

Reviewed by Contract Compliance

► _____

Date _____

Reviewed for Processing

► _____
Agency Administrator/CAO

Date _____

Auditor/Controller-Recorder Use Only

<input type="checkbox"/> Contract Database	<input type="checkbox"/> FAS
Input Date	Keyed By

PRODUCT SPECIFICATION

Vendor Information: ☒ Corporation ☐ Partnership ☐ Sole Proprietorship

Vendor Name FST SAND & GRAVEL, INC.	Owner Name & Telephone # (required if sole proprietorship)
Federal Tax ID # 33-0248848	Contact Name & Telephone # BILL MEDINA 909-277-8440/909-277-8904 F
Mailing Address P.O. BOX 2798 CORONA, CALIFORNIA 92878	Remittance Address P.O. BOX 2798 CORONA, CALIFORNIA 92878

DELIVERED MATERIALS – IF YOU WISH TO BID ON DELIVERED MATERIALS AS THE JOBS ARE SCHEDULED YOU MUST INDICATE THIS BY TYPING '**YES**' IN THE APPROPRIATE BOXES.

Rip Rap	Delivered Materials "Yes"
¼ Ton	
½ Ton	

Authorized
Signer _____ Date _____
Print
Name _____