



County of San Bernardino

F A S

# STANDARD CONTRACT

E	New	Vendor Code		SC	Dept.	APT	A	Contract Number	
M	<input checked="" type="checkbox"/> Change	ASSOCIA487						98-626 A-3	
X	Cancel								
County Department					Dept.		Orgn.		Contractor's License No.
DEPARTMENT OF AIRPORTS					APT		APT		
County Department Contract Representative					Ph. Ext.		Amount of Contract		
BOB MARLIN					909/ 387-5383		NOT TO EXCEED \$280,419.00		
Fund	Dept.	Organization	Appr.	Obj/Rev	Source	Activity	GRC/PROJ/JOB Number		
REE	APT	APT	410	4010					
Commodity Code				Estimated Payment Total by Fiscal Year					
				FY	Amount	I/D	FY	Amount	
Project Name				I/D	03	\$94,800	I		
APPLE VALLEY SOUTH RAMP									
HANGAR DEVELOPMENT									
PROJECT NO. 80450									

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called the County, and

Name ASSOCIATED ENGINEERS, INC.

hereinafter called CONSULTANT

Address 3311 East Shelby Street

Ontario, CA 91764

Phone 909/980-1982 Birth Date \_\_\_\_\_

Federal ID No. or Social Security No. 33-0112487

## IT IS HEREBY AGREED AS FOLLOWS:

(Use space below and additional bond sheets. Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion, determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.)

Amend the Consultant Contract No. 98-626 in the following manner

1. Increase total fee by \$94,800.00. This is as follows:

\$84,800.00 for design and reimbursable costs (lump sum)

\$10,000.00 Structural design allowance

\$94,800.00 Total Contract Extension (not to exceed)

2. Add tasks to the contract scope of work provisions to revise the plans and specifications as follows:

- Combine both the Sheriff and CHP facilities into one building with the hangars all in one row with the offices separated by one common wall;
- Relocate the facility to the north side of the South Ramp and rotate the building to have the offices face the airport terminal building and the hangars facing south;
- Redesign the infrastructure to allow for the new realignment and citing;
- Revise building features to be more standardized such as using one standard size bi-fold hangar doors; and
- If required, provide structural design of the building. The present concept assumes the building structural steel design would be completed by the pre-engineered

building supplier and included in the cost of the construction contract. Generic foundation design is included in the general design costs included in the general design costs above. The fee associated with this item is the structural design allowance indicated above which is a lump sum pay item if necessary.

3. All other terms and conditions of the contract will remain in full force.

COUNTY OF SAN BERNARDINO

► \_\_\_\_\_  
Dennis Hansberger, Chairman, Board of Supervisors

Dated: \_\_\_\_\_

SIGNED AND CERTIFIED THAT A COPY OF THIS  
DOCUMENT HAS BEEN DELIVERED TO THE  
CHAIRMAN OF THE BOARD  
Clerk of the Board of Supervisors  
of the County of San Bernardino.

By \_\_\_\_\_  
Deputy

Associated Engineers, Inc.  
(Print or type name of corporation, company, contractor, etc.)

By ► \_\_\_\_\_  
(Authorized signature - sign in blue ink)

Name Jim Imborski  
(Print or type name of person signing contract)

Title Vice President  
(Print or Type)

Dated: \_\_\_\_\_

Address 3311 East Shelby Street  
Ontario, CA 91764

Approved as to Legal Form	Reviewed by Contract Compliance	Reviewed for Processing
► _____ County Counsel	► _____	► _____ Agency Administrator/CAO
Date _____	Date _____	Date _____

