					FOR C	DUNTY	USE ONLY	7			
	New Vendor Code						Contract Number				
SAN REPARENTO	Change BEYLIKD993				3A	SC _{swm} A		03-184 A-1			
	County Department				Dept.	Orgn.	Contractor's License No.				
\		Solid Was				SWM					
County of San Bernardino	County Department Contract Represent Peter H. Wulfman, Division Mana					Telephone 386-8703			Total Contract Amount \$86,875.00		
FAS	Contract Type Revenue Encumbered X Unencumbered Other:										
STANDARD CONTRACT	prefers t	o not encu not encumb	mber this	contract.	Since the t	otal cont	ract amoun	t includes	estimates b	t Division (SW based upon un ounts due und	nit
					ontract Start Date		Contract End Date		al Amount	Amendment Amour	
				2/2	25/03	9/3	30/03	\$62,8	875.00	\$24,000	.00
	Fund	Dept.	Organ	ization	Appr.	Obj/Re	ev Source	GRC/PR	OJ/JOB No.	Amoun	ıt
AMENDMENT NO. 1	EAL	SWM	SWM		200	244	5	88R	42298	\$24,000	.00
	Fund	Dept.	Organi	ization	Appr.	Obj/Re	ev Source	GRC/PR	OJ/JOB No.	Amoun	it
	Fund	Dept.	Organi	ization	Appr.	Obj/Re	ev Source	GRC/PR	OJ/JOB No.	Amoun	ıt
		Project Name				Estimated Pay			ment Total by Fiscal Year		
	Project No. 4-03-00029 -				FY	A	Amount	I/D	FY	Amount	I/D
	Abandonment of well ST-7 and				03/04 \$24,000.00			<u> </u>			
	installation of well ST-7A at										
	San T	San Timoteo Sanitary Landfill.									
	Contract Type 2 (a)										
THIS CONTRACT is entered into called the County, and Name	in the S	tate of C	alifornia	by and	between	the Co	ounty of S	an Bern	ardino, he	ereinafter	
Beylik Drilling, Inc.					nereinafter called			CONTRACTOR			
Address											- <u>-</u>
555 South Harbor Bou	levard										

IT IS HEREBY AGREED AS FOLLOWS:

Birth Date

(Use space below and additional bond sheets. Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion, determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.)

AMENDMENT TO CONTRACT

RECITALS

Phone

1. The parties hereto entered into Contract 03-184 on February 25, 2003, for the Abandonment of Existing Groundwater Monitoring Well ST-7 and installation of replacement well ST-7A.

La Habra, CA 90631

(562) 691-0903 Federal ID No. or Social Security No. 95-2381993 2. Additional work is necessary due to the existence of an unstable clay layer that was encountered at a depth of approximately 320 feet while drilling the new well. This layer cannot be stabilized using the method of drilling as specified in the original contract.

IT IS THEREFORE MUTUALLY AGREED

- Contractor shall be compensated for cost expended to date to stabilize the borehole for the new well:
 Rig Cost to stabilize the borehole = 20 hrs @ 350.00 = \$7,000.00.
- 2. Contractor shall perform the following extra work as directed by the Engineer:

Utilize mud rotary drilling to stabilize the clay layer and complete the construction of the well. Compensation for this work will be made on a time and materials basis (at the rates specified in the attached Exhibit "Amendment No. 1 A") including the mobilization/demobilization of the drilling rig, drilling of the well and geologist time.

The estimated cost of this work based on time and materials needed =

\$17,000.00.

The estimated net increase in the contract for this amendment is \$24,000.00.

All other provisions of Contract No. 03-184 shall remain full effect.

IN WITNESS WHEREOF, the parties to these presents have hereunto set their hands.

COUNTY OF SAN BERNARDIN	10	BEYLIK DRILLING INC. (Print or type name of corporation, company, contractor,					
etc.)		(Finit of type name of corporation, company, contractor,					
<u> </u>		By					
Dennis Hansberger, Chairman, Boar	rd of Supervisors	(Authorized signature - sign in blue ink)					
Dated:			Ted Caldwell				
CIONED AND CERTIFIED THAT A	OODY OF THIS	(Print	or type name of person signing contract)				
SIGNED AND CERTIFIED THAT A (DOCUMENT HAS BEEN DELIVERE		Title	Vice President				
CHAIRMAN OF THE BOARD	and of Companies and	(Print or Type) Dated					
	eard of Supervisors of San Bernardino.	Dated					
Ву		Address	555 South Harbor Blvd.				
Deputy			La Habra, CA 90631				
			La Habia, Ort 30001				
Approved as to Legal Form	Reviewed by Con	tract Compliance	Presented to BOS for Signature				
>	.		•				
County Counsel			Department Head				
Date	Date		Date				

Auditor/Controller-Recorder Use Only				
☐ Contract Datal	oase	□ FAS		
Input Date	Keyed By			